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U.S. ENVIRONMENTAL PROTECTION AGENCY, REGION V 
POLLUTION/SITUATION REPORT #143 

 

 
 

KALAMAZOO RIVER/ENBRIDGE SPILL – REMOVAL 
SITE # Z5JS 

MARSHALL, MICHIGAN 
LATITUDE: 42.2395273; LONGITUDE: -84.9662018 

 
 
 

 
 

Walling Tube Sampling Location 
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To:  Susan Hedman, U.S. EPA Regional Administrator 
James Sygo, MDEQ 
Mark DuCharme, MDEQ 
Michelle DeLong, MDEQ 
Dr. Linda Dykema, MDCH 
Lt. Barry Reber, Michigan State Police, Emergency Management 
Deb Cardiff, Kalamazoo County 
Lt. Paul Baker, Kalamazoo County Sheriff’s Office 
James Rutherford, Calhoun County Public Health Department 
Durk Dunham, Calhoun County Emergency Management 
Scott Corbin, Allegan County Emergency Management 
Mike McKenzie, City of Battle Creek 
Cheryl Vosburg, City of Marshall  
Christine Kosmowski, City of Battle Creek 

 
From:      Ralph Dollhopf, U.S. EPA, Federal On-Scene Coordinator 

Date:     05/03/2012 

Reporting/Operational Period: 0700 hours 04/19/2012 through 0700 hours 04/26/2012 

1. Site Data 

Site Number:  Z5JS   Response Type:  Emergency  
Response Authority:  OPA   Incident Category:  Removal Action 
Response Lead:  PRP    NPL Status:  Non-NPL 
Mobilization Date:  7/26/2010   Start Date:  7/26/2010 
FPN#:  E10527    

2. Operations Section 

 The organizational response structure consisted of the following Branches: 1) Overbank; 2) Submerged 
Oil; 3) Containment; 4) River Opening; 5) Kalamazoo River System; 7) Air Operations; and 8) Waste 
Management. 

2.1 Overbank Branch 

2.1.1 OSCAR Group 

 The OSCAR Group continued reviewing the Spring 2012 Shoreline and Overbank Reassessment 
Technique (SORT) results. 

2.1.2 Overbank Science Group 

  Review of close out reports for OB 13.40 RDB, OB 8.97 Island, OB 9.10 Island, and OB 10.37 RDB 
continued. 
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2.1.3 Overbank Compliance Group 

 No activities were conducted during this reporting period. 

2.1.4 Overbank Recovery Group 

 No activities were conducted during the reporting period. 

2.1.5 Overbank Monitoring Group 

 Enbridge continued to maintain an odor response team; however, no odor complaints were received 
during this operational period. 

 Air monitoring and sampling information is included in Tables 1 and 2. 

2.2 Submerged Oil Branch 

2.2.1 Submerged Oil Assessment Group 

 Refinement of the 2012 Submerged Oil Recovery Tactical Plan continued.  The Group presented the 
Tactical Plan to the River Opening Branch to ensure awareness of potential 2012 work areas in each 
river segment. 

2.2.2 Submerged Oil Science Group  

 On April 24, 2012, U.S. EPA disapproved Enbridge’s Quantification of Submerged Oil Report.   

 On April 25, 2012, U.S. EPA directed Enbridge to incorporate a minimum water temperature of 60 
degrees F as one of the conditions required to perform future submerged oil assessment via poling, or 
other methods which rely on the liberation of oil from sediment in U.S. EPA-approved work plans. 

 Enbridge’s re-submittals of the Sediment Trap Monitoring and Maintenance Plan and the Morrow Lake 
Monitoring, Assessment, and Management Plan are currently under review. 

 Enbridge collected oil sheen and globules from stored sediment samples for chemical fingerprinting 
analysis, at the request of the Scientific Support Coordination Group (SSCG). 

 Enbridge collected oil sheen and globule samples from the Rock Tenn protective containment site for 
chemical fingerprinting analysis. 

 Enbridge submitted the Hydrodynamic Model Report containing baseline model calibration results (e.g. 
riverine and floodplain grids) and various baseline scenario results, to U.S. EPA on April 20, 2012.  The 
Report is currently under review. 

2.2.3 Submerged Oil Compliance Group 

 Enbridge developed and submitted a permit application for the Tool Box agitation techniques 
throughout the Kalamazoo River system.  Permitted techniques include pumper boats, stingers, etc. 
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2.2.4 Submerged Oil Recovery Group 

 Preparation for installation of sediment traps began. 

2.2.5 Submerged Oil Monitoring Group 

 One crew continued daily submerged oil poling in the Morrow Lake Fan to monitor potential submerged 
oil movement. 

2.3 Containment Branch 

2.3.1 Containment Science Group 

 Enbridge continued refinement of a permit application for sediment trap structure placement at four 
locations based on HEC-RAS modeling requirements set forth by the MDEQ. 

 Under the Group’s guidance, Enbridge continued to prepare a modified permit application for 16 
additional sediment trap locations.  Enbridge is evaluating information and data requirements for 
permitting of the additional trap locations.   

 The Group continued to develop strategies for evaluating and enhancing the planned sediment traps.   

2.3.2 Containment Compliance Group 

 Enbridge coordinated with MDEQ regarding the information requirements for the permit applications 
for the 20 proposed sediment collection structures in depositional areas of the Kalamazoo River. 

2.3.3 Containment Recovery Group 

 Teams continued to maintain 1,950 feet of surface hard boom at 11 protective containment sites, and 
3,475 feet of surface hard boom at 3 control points.  Teams removed debris accumulated within the 
boomed areas and recorded observations and estimates of surface area of accumulated petroleum sheen 
at the control points. 

2.3.4 Containment Monitoring Group 

 Water level gauges were monitored at multiple locations along the Kalamazoo River, Morrow Lake 
Delta, and Morrow Lake.  In addition, daily water and sediment temperature readings were collected at 
10 locations. 

 Two crews monitored control points, protective containment points, and tracked sheen observations in 
Talmadge Creek and the Kalamazoo River. 

2.4 River Opening Branch 

2.4.1 River Opening Media Group 

 Media relations personnel continued coordination regarding the river opening of River Segment 1 
(Perrin Dam to Saylor’s Landing), ensuring appropriate posting of kiosk materials and river signage. 
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2.4.2 River Opening Assessment  Group 

 The Group conducted review of SORT data to determine potential remaining impacts for Segments 3 – 8 
and 10. 

2.4.3 River Opening Implementation Group 

 Maintenance activities, acquisition, and staging of buoys and signage continued. 

 Crews installed new signage in River Opening Segment 1, directing boaters to exit at Saylor's Landing. 

2.4.4 River Opening Monitoring & Security Group 

 Security personnel were stationed at the Perrin Dam and Saylor’s Landing access locations for 12 hours 
per day.  Enbridge conducted routine monitoring of buoys and signage in River Opening Segment 1. 

2.5 Kalamazoo River System Branch 

2.5.1 Talmadge Creek/Kalamazoo River Remedial Investigation Group 

 Implementation of the Kalamazoo River RI Work Plan for Enbridge-owned properties between MP 5.8 
to Morrow Lake Dam continued. 

2.5.2 Kalamazoo River Compliance Group 

 Restoration and stabilization activities were conducted at various Kalamazoo River Bank Erosion 
Assessment (KRBEA) Sites. 

2.5.3 Kalamazoo River Remedial Action Group 

 No activities were conducted during the reporting period. 

2.5.4 Talmadge Creek/Kalamazoo River Monitoring Group 

 Monitoring of erosion control devices continued. 

 Enbridge resubmitted the Spring 2012 Talmadge Creek Monitoring and Maintenance Plan to U.S. EPA. 

 Monitoring of the confluence continued using a remote web-based camera and remote turbidity 
monitors.  Additional monitoring was conducted according to the Spring 2012 Talmadge Creek 
Monitoring and Maintenance Plan. 

       2.7 Air Operations Branch 

 One over-flight was conducted for situational awareness during this reporting period.   

 Photographs were taken during the over-flights for presentation during Operations, Command and 
General Staff, and Multi-Agency Coordination (MAC) Group meetings. 
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2.8 Waste Management Branch     

 2.8.1 Decontamination Group 

 A summary of equipment and boom decontaminated during this reporting period is presented in Table 3. 

2.8.2 Transportation and Disposal Group 

 Enbridge continued to reduce the footprint of Frac Tank City, due to a decrease in the amount of waste 
being generated as a result of cleanup activities.  Crews removed all equipment and trailers from the 
northern end of the property, continued gravel removal, and conducted restoration of disturbed areas. 

 Contaminated soil, water, and debris continue to be removed to staging areas.  Samples are collected for 
oil recovery determination prior to off-site disposal. 

 The total amount of recovered oil from the inception of the response has been estimated using actual 
waste stream volumes, analytical data, and physical parameters of oil-containing media.  A summary of 
the estimated volume of recovered oil is presented in Table 8.   

 Quantities of oil and debris shipped off-site during the reporting period are presented in Tables 4 
through 7. 

2.8.3 Waste Management Characterization Group 

 Waste management characterization, manifesting, and coordination of transportation and disposal 
continued according to approved plans. 

3. Planning 

3.1 Situation Unit 

 Situation Unit personnel observed and documented progress in operational areas, and continued to 
assess areas of interest including locations of tar flecks, oil globules, oil sheen, and turbidity. 

 Daily situation photo logs were prepared and distributed to project participants. 

3.1.1 GIS Specialists 

 GIS personnel continued to support operations with the generation of site maps. 

3.2 Environmental Unit  

 U.S. EPA continued coordination with United States Geological Survey (USGS) regarding the 
Kalamazoo River geomorphology evaluation and the impact on strategy and tactics for future oil 
recovery efforts. 
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3.3 Documentation Unit 

 Documentation Unit personnel continued organizing and archiving electronic and paper files. 

3.4 Resource Unit 

 Personnel continued to produce Incident Action Plans (IAPs), support the planning efforts of operations, 
and provide information to Logistics personnel in order to properly prepare and procure resources. 

4. Command 

4.1 Safety Officers 

 Safety personnel continued conducting work-site safety inspections and implementing the plan for 
integration of public safety and worker safety on the Kalamazoo River. 

 One minor safety incident occurred during the reporting period.  An Enbridge worker was struck by an 
unidentified object on the Kalamazoo River.  First aid was administered and the employee returned to 
work. 

4.2 Public Information 

 The number of public inquires reported by Enbridge for this period is presented in Table 9. 

5. Landowner Environmental Issues 

 Landowner environmental issues, as reported by Enbridge, are presented in Table 10.  

6. Finance 

 The current National Pollution Funds Center (NPFC) ceiling is $49.7 Million. Approximately 84.6% of 
the ceiling has been spent through April 22, 2012.  The latest average 7-day burn rate was $36,368.  
These cost summaries reflect only U.S. EPA-funded expenditures for the incident.  A summary of these 
expenses is presented in Table 11. 

7. Scientific Support Coordination Group (SSCG) 

 The Eco-Toxicity Subgroup is near completion of a Net Environmental Benefits Analysis (NEBA) to 
assess the harm and benefits accompanying oil recovery efforts.  This effort is being integrated with the 
2012 Tactical Plan for submerged oil recovery. 

 The U.S. EPA’s Environmental Response Team (ERT) completed studies with 14 and 28 day sample 
incubation periods that provide evidence of biodegradation of submerged oil.  A report summarizing the 
findings is being prepared. 

 Interpretation of data from the oil fingerprinting samples analyzed by the off-site laboratory continues.  
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8. Participating Entities 

 Entities participating in the MAC include: 

o U.S. Environmental Protection Agency 
o Michigan Department of Environmental Quality 
o Michigan Department of Community Health 
o City of Battle Creek 
o City of Marshall 
o Allegan County Emergency Management   
o Calhoun County Public Health Department 
o Calhoun County Emergency Management 
o Kalamazoo County Health and Community Services Department 
o Kalamazoo County Sheriff 
o Enbridge (Responsible Party) 

 For a list of cooperating and assisting agencies and the congressional presence, see SITREP #51 
(Sections 3.2 and 3.3). 

9. Personnel On-Site 

 Staffing numbers for the entities and agencies active in the response are presented in Table 12.  

10. Source of Additional Information 

 For additional information, refer to http://www.epa.gov/enbridgespill. For sampling analysis data, see 
http://response.enbridge.com/response/. 
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11. Clean-up Progress Metrics 

Table 1 – Real Time Air Monitoring Counts Performed by Enbridge 

Monitoring Location Total 
April 2012 

25 24 23 22 21 20 19 
Odor Response 0 0 0 0 0 0 0 0 

Work Area 38 7 8 6 1 2 4 10 
 

Table 2 – Samples Collected By Enbridge 

Sample Type Total 
April 2012 

25 24 23 22 21 20 19 
Surface Water 1 0 1 0 0 0 0 0 
Private Well 3 0 3 0 0 0 0 0 
Groundwater 3 1 0 0 0 0 0 2 
Sediment 10 2 1 5 0 0 0 2 
Soil 67 19 22 2 0 0 15 9 
Dewatering 0 0 0 0 0 0 0 0 
Air (Odor Complaint) 0 0 0 0 0 0 0 0 
Air (Work Area) 0 0 0 0 0 0 0 0 

 
  Table 3 - Equipment Decontamination 

Location/Media Total 
April 2012 

25 24 23 22 21 20 19 
Frac Tanks 0 0 0 0 0 0 0 0 
Vac Trucks-Tankers 0 0 0 0 0 0 0 0 
Roll-Off Boxes 0 0 0 0 0 0 0 0 
Yellow Iron (light) 0 0 0 0 0 0 0 0 
Yellow Iron (heavy) 0 0 0 0 0 0 0 0 
Jon Boats 2 0 2 0 0 0 0 0 
Air Boats 0 0 0 0 0 0 0 0 
Vehicles 0 0 0 0 0 0 0 0 
Boom (linear ft) 0 0 0 0 0 0 0 0 
Miscellaneous Items 0 0 0 0 0 0 0 0 
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Table 4 - Soil and Debris Shipped Off Site (as of 4/26/2012) 
Waste Stream Cumulative Disposal Facility 

Haz Soil (yd3) 19,644 Envirosafe (Oregon, OH) 
Non-Haz Soil & Debris (yd3) 
(Excluding Ceresco Dredge) 

75,883 SET/C&C 

Non-Haz Soil & Debris (yd3) 
(Excluding Ceresco Dredge) 

64,815
Westside Recycling (Three Rivers, 
MI) 

Non-Haz Soil (yd3) 
(Ceresco Dredge Only) 

5,562 EQ/Republic (Marshall, MI) 

Haz Debris (yd3) 12,075
EQ/Michigan Disposal (Wayne, 
MI) and Republic (Marshall, MI) 

Non-Haz Household Debris (ton) 1,653
SET/C&C 

Non-Haz Impacted Debris (ton) 6,750
     Shaded items are discontinued waste streams. 
 
 

Table 5 – Oil/Water Collected by Location (as of 4/26/2012) 

Location Cumulative (gallons) 
Division A 5,356,315 
Division B 5,111,479 
Division C 2,096,998 
Division D 121,106 
Division E 52,631 
Decontamination 2,370,969 
Site A 322,924 
Other Locations* 2,050,954 

Subtotal 17,483,376 
 Sludge** 474,215 
Total Oil/Water 17,009,161 

*    Wildlife Center Operations, Sediment Trap Cleaning, Hydro-Vacuuming. 

** Sludge collected is tracked as a liquid waste inbound; however, after stabilization, the sludge is disposed of as solid waste. Therefore, the 
volume of sludge is not included within the cumulative oil/water totals. Stabilized sludge is included in the solid waste disposal metrics. 
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Table 6 - Liquid Shipped Off-Site (as of 4/26/2012) 
 

   Shaded and italicized items are discontinued waste streams. 
   †   Cumulative quantities may not reconcile with previous reports (due to auditing). 
   a   New Age lab water and methanol mix generated by mobile laboratory. 
   *    Treated Non-Haz Water no longer sent to this location.   

 
Table 7 - Oil/Water Remaining On-Site (as of 4/26/2012) 

Item Cumulative 
(gallons) 

Oil/Water Collected 17,009,161 
Oil/Water Shipped Off-Site 17,008,911 
Total Oil/Water Remaining On-Site 250 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Stream Destination Company 
Destination 

Location 
Cumulative 

Volume (gallons) †
Non-Haz Water Battle Creek POTW Battle Creek, MI 1,143,280
Non-Haz Water Dynecol Detroit, MI 981,792
Non-Haz Water Liquid Industrial Waste Holland, MI 1,306,157
Non-Haz Water Plummer Kentwood, MI 344,725
Hazardous Water Dynecol Detroit, MI 3,594,579
Oil 
Other Material 

Enbridge Facility Griffith, IN 
766,288

1,405,525
Treated Non-Haz Water Liquid Industrial Waste Holland, MI 370,200
Treated Non-Haz Water Plummer Kentwood, MI 4,976,140
Hazardous Water Safety Kleen a  825
Treated Non-Haz Water* Dynecol Detroit, MI 150,700
Treated Non-Haz Water* Battle Creek POTW Battle Creek, MI 1,968,700

Total 17,008,911
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Table 8 – Estimated Recovered Oil (as of 4/23/2012) 
 

Waste Stream Containing 
Recovered Oil 

Destination 
Company 

Destination 
Location 

Estimated Oil Volume in 
Waste Stream (gallons) 

Soil - (Impacted Soil & Debris)             C&C Landfill Marshall, MI 13,597

Soil - (Impacted Soil & Debris)             
Envirosafe/ 
Westside RDF 

Oregon, OH 278,665

Geotube Sediment - (Impacted 
Sediment)                                             

Envirosafe/ 
Westside RDF 

Oregon, OH 1,298

Debris - (Roll Off Boxes with 
Impacted Sorbents, boom, pads, 
plastic, PPE, vegetation, and biomass)  

EQ Michigan Belleville, MI 33,781

Frac Tank City - Influent to Carbon 
Filtration System 

C&C Landfill Marshall, MI 8,109

Frac Tank City - Water  

Dynecol Detroit, MI 

46,175
Liquid Industrial 
Waste Services, Inc. 

Kentwood, MI 

Plummers Env Inc. Holland, MI 

BC POTW Battle Creek, MI 

Ceresco Pretreatment System C&C Landfill Marshall, MI 90

A-1 Pretreatment System C&C Landfill Marshall, MI 9
Oily Water - RPP Enbridge Facility Griffith, IN 766,288

Total - - 1,148,012
Shaded items represent discontinued waste streams 
 

Table 9 – Public Inquiries Received by U.S. EPA and Enbridge 

Location/Media Total 
April 2012 

25 24 23 22 21 20 19 
Marshall Community 
Center 

6 2 1 1 0 0 1 1 

Oil Spill Public 
Information Hotline 

12 2 3 4 0 0 1 2 

Website 0 0 0 0 0 0 0 0 
Total Public Inquiries 18 4 4 5 0 0 2 3 

 
Table 10 – Landowner Environmental Issues (as of 4/26/2012) 

Issues this Period Issues Undergoing Evaluation Issues Considered Addressed 
0 5 0 
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Table 11 - Financial Summary 

Item 
Expended (Cumulative) 

(as of 4/22/2012) 
ERRS Contractors   
EQM (EPS50802) T057 $ 1,199,522
 T060 $  213,636
LATA (EPS50804) T019 $ 1,161,082
ER LLC (EPS50905)   T040 $  683,330

Total ERRS Contractors $ 3,257,571
Other Contractors 
Lockheed Martin (EPW09031) – TAGA Support $ 185,951
T&T Bisso (EPA:HS800008) 

Total Other Contractors
$
$

__882,087
1,068,038  

START Contractor – WESTON (EPS50604)      T030-Response 
T032-Sampling  

T037-Doc Support

$
$
$

23,797,327
183,567

1,527,057
Total START Contractor $ 25,507,951

Response Contractor Sub-Totals $ 29,833,560
U.S. EPA Funded Costs: Total U.S. EPA Costs $ 5,867,107
Pollution Removal Funding Agreements – Total Other Agencies $ 1,622,624
Indirect Cost (16.00%) $ 3,598,252
Indirect Cost (8.36%) $ 1,110,222

Total Est. Oil Spill Cost $ 42,031,765
Oil Spill Ceiling Authorized by USCG $ 49,700,000
Oil Spill Ceiling Available Balance $ 7,668,235

    Shaded items are discontinued 
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Table 12 - Personnel On-Site 

Agency/Entity 
April 2012 

25 24 23 22 21 20 19 
U.S. EPA 2 2 1 0 2 4 5 
START 21 17 15 0 11 20 21 
MDEQ 6 6 6 0 0 6 6 
MDEQ Contractors 6 6 5 0 0 6 6 
Calhoun County Public Health 0 0 0 0 0 0 2 
Calhoun County (CC) EM 0 0 0 0 0 0 1 
City of Battle Creek 0 0 0 0 0 0 1 
City of Marshall 0 0 0 0 0 0 1 
Village of Augusta 0 0 0 0 0 0 0 
Kalamazoo County Public Health 0 0 0 0 0 0 0 
Kalamazoo Sheriff 0 0 0 0 0 0 1 
MDCH 0 0 0 0 0 0 1 
USGS 0 2 0 0 0 1 1 
Michigan State Police EMD 0 0 0 0 0 0 0 
Allegan County Emergency Management 0 0 0 0 0 0 0 
Michigan Department of Natural Resources 0 0 0 0 0 0 0 
Enbridge – Operations Center 47 45 44 2 2 48 51 
Enbridge – Kalamazoo River 37 36 32 2 2 32 36 
Enbridge – Containment 14 13 18 0 6 13 13 
Enbridge – Submerged Oil 3 3 2 0 0 1 1 
Enbridge – Overbank 10 10 4 0 0 4 4 
Enbridge – River Opening 1 1 1 1 1 2 2 
Enbridge – Waste Management 18 18 19 0 0 21 19 
Enbridge – Security & Flaggers 5 5 5 4 5 5 5 
Enbridge – Communications Center 3 3 3 0 0 5 5 

Total 173 167 155 9 29 168 182 
*Enbridge Operations and Field include Enbridge and contractors as reported by Enbridge 

 


